HydroGeoLogic, Inc. Reporting Period: December 2012
Contract Number: EP-§7-05-05 Related Invoice Number: 0056-004

Task Order Progress Report

Task Order Number { 0056

Task Order Title | RI/FS- United Zinc Number 1 Site

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance September 20, 2012, through March 31, 2015

This Task Order Progress Report is for the remedial Investigation/Feasibility Study (RI/FS) at
the United Zinc Number 1 Site in lola, Kansas. This Report summarizes work performed
during the reporting period as well as financial information relative to Contractor compliance
with the negotiated schedule and budget detailed in the Task Order Proposal submitted to EPA
Region 7 by HydroGeoLogic, Inc. (HGL) on August 22, 2012, in response to the Task Order
Statement of Work (SOW) issued by the EPA Contracting Officer. The Task Order Project
Officer (TOPO) for this task order is Don Bahnke. Activity on this Task Order is summarized
in Sections 1 through 5 and augmented by summary Reports A through G attached. This report
discusses the activities conducted under this task order for the reporting period that coincides
with the calendar month. The HGL accounting period for this time frame is December 1
through December 28, 2012. Therefore, costs associated with some activities accomplished
during the calendar month, but outside the accounting period, may appear in next month’s
invoice.

1. ACTIVITY FOR THE REPORTING PERIOD
TASK 1 - PROJECT PLANNING AND SUPPORT (PP)

Subtask 1.1 Attend Scoping Meeting
The scoping meeting was held at EPA on July 11, 2012. Efforts for the scoping meeting were
conducted as part of the contract requirements.

Subtask 1.2 Site Visit and Report
Because of time constraints in meeting the task order proposal submission date, a site visit in
support of preparation of this task order proposal was not completed under Subtask 1.2.

Subtask 1.3 Task Order Proposal (Work Plan)
The initial Task Order Proposal was submitted on July 25, 2012, as part of the contract
requirements.

Subtask 1.4 Negotiations and Task Order Proposal Revision

HGL participated in a negotiation session with EPA on August 15. Based on discussions held
during this meeting, the initial Task Order Proposal was revised. The revised Task Order
Proposal was submitted on August 22 and EPA subsequently awarded the task on September
20, 2012. These efforts were conducted as part of the contract requirements.

AAE 0 P AR
30291323

This document contains conlidential busincss information to which all applicable privileges are atlached.

Page 1 of 10



HydroGeolLogic, Inc. . Reporting Period: December 2012
Contract Number: EP-S7-05-05 - Related Invoice Number: 0056-004

Task Order Progress Report

Task Order Number | 0056

Task Order Title | RI/FS- United Zinc Number 1 Site

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | September 20, 2012, through March 31, 2015

Subtask 1.5 Conflict of Interest (COI) Disclosure
The signed COI Disclosure form was submitted to EPA on July 25 with the original Task
Order Proposal as Attachment A.

Subtask 1.6 Health and Safety Plan
The HSP was submitted to the EPA as an attachment to the Sampling and Analysis Plan (SAP)
on November 13. :

Subtask 1.7 Sampling and Analysis Plan
Charges will not be incurred under this subtask. The SAP consists of the Field Sampling Plan
(FSP) and Quality Assurance Project Plan (QAPP). Charges will be incurred these subtasks.

Subtask 1.8 Field Sampling Plan
The FSP was submitted to EPA on November 13 as a component of the SAP.

Subtask 1.9 Quality Assurance Project Plan
The QAPP was submitted to EPA on November 13 as a component of the SAP.

Subtask 1.10 Project Management

Subtask 1.10.1 Project Management
The following project management activities were conducted during this reporting period:
o The HGL TOM and EPA TOPO communicated via telephone and email regarding
project issues and scheduling.
o The HGL TOM coordinated work activities of the HGL project team.
o Weekly cost tracking was performed.
o Relevant documents and correspondence were incorporated into the project file.
o The monthly progress report for the previous period was prepared.

Subtask 1.10.2 Meetings
No activities were conducted under this subtask during this reporting period.

Subtask 1.11 Subcontractor Procurement and Management
The bids for investigation-derived waste (IDW) disposal services were received in December
2012. HGL plans to summarize bids and notify the winning bidder in January 201 3.

Subtask 1.12 Evaluate Existing Data and Documents
No activities were conducted under this subtask during this reporting period.
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Subtask 1.13 Prepare Technical Memorandum
This subtask was eliminated from the SOW during negotiations.

Subtask 1.14 Responses, Technologies, and Operable Units Memorandum
During negotiations, EPA determined that no level of effort (LOE) hours or costs will be
allocated to this subtask at this time.

Subtask 1.15 Exposure Pathway Analysis
This subtask was eliminated from the SOW during negotiations.

Subtask 1.16 Applicable or Relevant and Appropriate Requirement (ARARS)
Identification Letter Memorandum
No activities were conducted under this subtask during this reporting period.

Subtask 1.17 Laboratory QA Program
This subtask was eliminated from the SOW during negotiations.

Subtask 1.18 Develop and Review laboratory Qualifications
This subtask was eliminated from the SOW during negotiations.

TASK 2 - COMMUNITY RELATIONS (CR)

Subtask 2.1 Community Interviews
No activities were conducted under this subtask during this reporting period.

Subtask 2.2 Community Involvement Plan
No activities were conducted under this subtask during this reporting period.

TASK 3 - FIELD INVESTIGATION (FI)

Subtask 3.1 Field Mobilization and Demobilization
No activities were conducted under this subtask during this reporting period.

Subtasks 3.2 and 3.3 - Not Assigned

Subtask 3.4  Environmental Sampling, Including Collection, Preparation, and
Shipping
Costs for this subtask are captured under Subtasks 3.4.1 through 3.4.7.
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Subtask 3.4.1 Property Access

During the site reconnaissance visit conducted December 10 and 11, HGL observed random
properties throughout the City of Iola that need to be assessed. While viewing the properties,
HGL noted a newly constructed daycare facility at 525 Kennedy Street. EPA was notified of
the new daycare facility on December 14. EPA subsequently requested that HGL provide the
contact information for the state agency responsible for licensing daycare facilities. EPA will
then obtain a complete list of daycare facilities in the city to ensure all properties have been or
will be assessed. The contact information was provided to EPA the same day it was requested.

Subtask 3.4.2 Residential Surface Soil Sampling (1,715 Properties)
HGL completed quick guides (step-by-step procedures laminated for field use) for the following
activities:

e Residential property sampling;

» Sample preparation; and

o Sample analysis.

A quick guide for the field team leader’s daily quality assurance (QA) activities is anticipated
to be finalized during the next reporting period.

Subtask 3.4.3 Well Sampling
No activities were conducted under this subtask during this reporting period.

Subtask 3.4.4 Sediment and Surface Water Sampling
No activities were conducted under this subtask during this reporting period.

Subtask 3.4.5 Stream Bank Soil Sampling
No activities were conducted under this subtask during this reporting period.

Subtask 3.4.6 Indoor Dust Sampling
No activities were conducted under this subtask during this reporting period.

Subtask 3.4.7 Drip Zone Surface Soil Sampling
No activities were conducted under this subtask during this reporting period.

Subtasks 3.5 and 3.6 - Not Assigned
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Subtask 3.7 Manage Investigation-Derived Waste
No activities were conducted under this subtask during this reporting period.

v

Subtask 3.8 Site Reconnaissance

The site reconnaissance visit was completed on December 10 and 11, 2012, by the HGL
project manager and field team leader. The team evaluated a potential office space and
discussed rental terms, examined stream bank sampling locations, attempted to locate private
wells, visited some of the properties that still need to be assessed, and evaluated local vendors.

Subtask 3.9 Ecological Characterization - Not Assigned

TASK 4 - SAMPLE ANALYSES (SN)

Subtask 4.1 Sample Analysis
Costs for this subtask are allocated under Subtask 4.2.

Subtask 4.2 Soil Sample Speciation Study
No activities were conducted under this subtask during this reporting period.

TASK 5 - ANALYTICAL SUPPORT AND DATA VALIDATION (AN)

Subtask 5.1 Sample Collection and Preparation
This subtask includes only sample shipment efforts. No activities were conducted under this
subtask during this reporting period.

Subtask 5.2 Data Quality Objectives - Not Assigned

Subtask 5.3 Not Applicable

Subtask 5.4 Coordinate Sample Delivery

Subtask 5.4.1 EPA Region 7 Laboratory
No activities were conducted under this subtask during this reporting period.

Subtask 5.4.2 Speciation Lab — In Vitro
No activities were conducted under this subtask during this reporting period.

Subtask 5.4.3 Speciation Lab — In Vivo — Not Assigned
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Subtask 5.5 Not Assigned

Subtask 5.6 Data Management
Costs associated with data management are captured under Subtask 6.1

Subtask 5.7 Data Validation
This subtask was eliminated during the scoping meeting.

Subtask 5.8 Review Data Usability

Subtask 5.8.1XRF vs Laboratory Data Correlation
No activities were conducted under this subtask during this reporting period.

Subtask 5.8.2 Particle Size Correlation
No activities were conducted under this subtask during this reporting period.

Subtask 5.8.3 Speciation Data Report Review
No activities were conducted under this subtask during this reporting period.

TASK 6 - DATA EVALUATION (DE)

Subtask 6.1 Data Reduction and Tabulation

HGL reviewed historical site documents to ensure the fixed laboratory analytical data provided
by the EPA TOPO was comprehensive. After the review was complete, HGL tabulated the
fixed laboratory analytical data and matched the data with its corresponding field XRF
screening result. The correlation coefficient (r*) was then calculated for the matched data. On
October 26, the HGL TOM sent the EPA TOPO a detailed email describing the method used
to calculate the r?, the result (r’= 0.7226), and references for assessing r* results.

Subtask 6.2 Environmental Fate and Transport Modeling/Evaluation
No activities were conducted under this subtask during this reporting period.

Subtask 6.3 Hazardous Metals Co-Location Evaluation

HGL began revising the Data Correlation and Hazardous Metals Co-Location Evaluauon
Report, which was originally submitted to EPA under task order 0028. The EPA TOPO
requested that HGL update the report with the new correlation value calculated (see Subtask
6.1). It is anticipated that efforts to finalize this report will continue into January 2013.
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Subtask 6.4 Soil Contaminant Trend Evaluation - Not Assigned

Subtask 6.5 Mail Data Transmittal Letters

Subtask 6.5.1 Newly Sampled Properties
No activities were conducted under this subtask during this reporting period.

Subtask 6.5.2Historically Sampled Properties

EPA provided HGL with a pdf version of the Removal Action Summary Report that contained
the field sketches for the properties previously assessed. HGL created approximately 1,600
individual pdf files, one for each property, of the field sketches with unique identifiers. EPA
requested that HGL establish and host an FTP site to transfer data as necessary. The 1,600
files were uploaded to the FTP site in early October. EPA tested the site and noted that the site
met their requirements.

TASK 7 - ASSESSMENT OF RISKS (RA)

Subtask 7.1 Human Health Risk Assessment
This subtask was eliminated from HGL’s scope of work during the scoping meeting; EPA
elected to conduct this work.

Subtask 7.2 Ecological Risk Assessment
This subtask was eliminated from HGL’s scope of work during the scoping meeting; EPA
elected to conduct this work.

TASK 8 - TREATABILITY STUDY/PILOT TESTING (TT) - NOT ASSIGNED
TASK 9 - REMEDIAL INVESTIGATION REPORT (RR)

Subtask 9.1 Draft Remedial Investigation Report
No activities were conducted under this subtask during this reporting period.

Subtask 9.2 Final Remedial Investigation Report
No activities were conducted under this subtask during this reporting period.

TASK 10 - REMEDIAL ALTERNATIVE SCREENING (RS)

Subtask 10.1 through 10.5 - Not Assigned
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Subtask 10.6 Remedial Alternatives Screening Section
No activities were conducted under this subtask during this reporting period.

TASK 11 - REMEDIAL ALTERNATIVES EVALUATION (RE)
No activities were conducted under this subtask during this reporting period.
TASK 12 - FS REPORT (FS)

Subtask 12.1 Draft Feasibility Study Report
No activities were conducted under this subtask during this reporting period.

Subtask 12.2 Final Feasibility Study Report
No activities were conducted under this subtask during this reporting period.

TASK 13 - POST RI/FS SUPPORT (PR)

Subtask 13.1 Attend Public Meetings — Not Assigned

Subtask 13.2 Prepare Presentation Materials
No activities were conducted under this subtask during this reporting period.

Subtask 13.3 Assist with Responsiveness Summary - Not Assigned

Subtask 13.4 Assist with Proposed Plan and ROD
No activities were conducted under this subtask during this reporting period.

Subtask 13.5 Assist with FS Addendum - Not Assigned

TASK 14 - NEGOTIATION SUPPORT (NG) - NOT ASSIGNED
TASK 15 - ADMINISTRATIVE RECORD (AR) - NOT ASSIGNED
TASK 16 - TASK ORDER CLOSE OUT (CO)

Subtask 16.1 File Duplication, Distribution, Storage, and Archiving
No activities were conducted under this subtask during this reporting period.
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Subtask 16.2 Return Documents to EPA
No activities were conducted under this subtask during this reporting period.

Subtask 16.3 Prepare Data Storage Media
No activities were conducted under this subtask during this reporting period.

Subtask 16.4 Task Order Closeout Report
No activities were conducted under this subtask during this reporting period.

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS
None to report.

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS

None to report.

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS

The owner of the potential field office listed a monthly lease rate of $2,300 per month. HGL
negotiated the lease rate down to $1,300 per month with no deposit requirement, no minimum
lease term, and paid utilities. Monthly cost savings extrapolated over the anticipated duration
of the field effort yields a cost savings to the project of over $6,000.

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD

The activities planned for the next period include the following:

« Continue weekly cost tracking, filing, and routine communications with the EPA
TOPO.

e Prepare the monthly status report and invoice for the previous reporting pertod

» Prepare a trip report for the site reconnaissance effort.

» Continue efforts to establish subcontracts with vendors.

» Develop and finalize a lease agreement with the owner of the potential field office.

o Finalize field team leader quick guide.

» Update the correlation report originally developed under task order 0028.

» Begin procurement of field supplies that will require more effort to obtain than
standard field items (for example: particulate hood, NIST standards, sieving equipment
and lockable storage cabinet).
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» Commence efforts to plan for and implement access effort.
o Attempt to resolve interface issues between the x-ray fluorescence (XRF) instrument and
laptop computer to support data downloads.

Report A: Task Order Summary

This report provides an overview of the entire Task Order, including current and cumulative
expenditures, percent of project complete, current funding level, negotiated work plan hours
and dollars, estimate to complete, and any open payment suspensions on the Task Order.

Report B: Cumulative Labor Report for Task Order
This report provides the cumulative expenditures by labor category for hours and dollars for
the entire Task Order.

Report C: Task Level Summary
This report provides a summary of the expenditures for each task within the statement of
work, including labor, subcontracts, travel, and other ODCs.

Report D: Current Labor Report
This report provides a summary of personnel for the reporting period and cumulative
expenditures for all labor by task.

Report E: Subcontract Report
This report provides information on activities and costs of any subcontract efforts under the
Task Order for each task. .

Report F: ODC Report
This report provides information on ODCs incurred other than subcontract or travel under the
Task Order for each task.

Report G: Travel Report
This report provides information on travel directly related to the Task Order by task.
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